AMERICAN CHARTER
DEVELOPMENT

PRINT THIS OUT AND BRING IT TO YOUR NEXT BOARD MEETING

howto GET A STUNNING FACILITY

Plan for these timeframes™

NEW BUILD D> PRE-DEVELOPMENT | DESIGN | PERMITS | YOUR SCHOOL

3MONTHS 3MONTHS 6-8MONTHS
RENOVATION DESIGN | PERMITS | RENOVATE | YOURSCHOOL
2MONTHS  3MONTHS 3-5MONTHS

MODULARUNITS INSTALL

2-3MONTHS  3MONTHS 3-4MONTHS

*Timelines may vary depending on local jurisdictions.

Quick Facilities Checklist

Delegate as much as possible to

 Clearly define your mission & vision. 4 people you trust.
v Get outside professionals to review v Identify the general location of the
your charter. population you want to serve.
Talk to your local charter Make sure your plan is backed up with
v authorizer(s). ¥ data (example: demographic study)

DO'S and Donlts What we've learned from building 70+ charter schoecels

Do choose a developer with charter Don't waste time. Some timeframes can't be
school experience. compressed, so make decisions quickly.

Do plan your space for multiple uses. Don't be afraid of adjustments-- be open to new
plans, designs, and sites. Have a plan B and C.

Get the most bang for your buck!

Do use trusted partners and . . :
consultants, and check references. Don’t overbuild.
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